

Communication

Date	01 October 2026
Team ID	SWTID-2026-4323
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the project to coordinate the ServiceNow implementation, discuss progress, resolve issues, and review the completed workflow.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person discussion	Project Team	Discuss daily activities, completed tasks, and upcoming work.
2	Progress Update	Weekly	WhatsApp / In-person	Project Team	Share project progress and track milestone completion.
3	Issue / Bug Discussion	As Needed	WhatsApp / In-person	Project Team	Discuss ServiceNow Flow Designer or Service Catalog issues and identify solutions.
4	Stakeholder Review	Bi-Weekly	In-person / Online Meeting	Project Team & Guide	Review project progress, implementation, and receive feedback.
5	Final Demo Rehearsal	Once	In-person	Project Team	Practice the final demonstration and verify the complete laptop procurement workflow.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty understanding the Flow Designer configuration and trigger setup.	Reviewed the flow configuration and verified each trigger and action step-by-step.
2	Issue with assigning the generated Catalog Task to the Hardware group.	Checked the Catalog Task action and corrected the Assignment Group configuration.
3	Difficulty verifying that the task was created only after approval.	Tested the workflow using a Standard Laptop request and verified the approval status before checking the generated Catalog Task.