

Initial Project Planning Phase

Date	01 October 2026
Team ID	SWTID-2026-4323
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

<i>Sprint</i>	<i>Functional Requirement (Epic)</i>	<i>User Story Number</i>	<i>User Story / Task</i>	<i>Story Points</i>	<i>Priority</i>	<i>Team Members</i>	<i>Sprint Start Date</i>	<i>Sprint End Date (Planned)</i>
Sprint-1	Flow Creation	USN-1	As an IT procurement team member, I can create a Flow Designer flow for standard laptop requests so that the procurement process can be automated.	2	High	Santhosh Kumar P	28-Sep-2026	30-Sep-2026
Sprint-1		USN-2	As an IT procurement team member, I can configure a Service Catalog trigger so that the flow starts when a standard laptop request is submitted.	2	High	Santhosh Kumar R	28-Sep-2026	30-Sep-2026
Sprint-1		USN-3	As an IT procurement team member, I can create a Catalog Task automatically for an approved standard laptop request.	3	High	Santhosh Kumar R	29-Sep-2026	30-Sep-2026
Sprint-1		USN-4	As an IT procurement team member, I can update the Catalog Task short description and description to indicate that the laptop needs to be configured.	2	Medium	Subash S	28-Sep-2026	30-Sep-2026
Sprint-1		USN-5	As an IT procurement team member, I can assign the generated Catalog Task to the Hardware assignment group after approval.	2	High	Subash S	29-Sep-2026	02-Oct-2026
Sprint-2	Flow Assignment	USN-6	As an IT procurement team member, I can assign the Standard Laptop service catalog item to the Standard Laptop Task flow.	2	High	Santhosh Kumar P	30-Sep-2026	02-Oct-2026

<i>Sprint</i>	<i>Functional Requirement (Epic)</i>	<i>User Story Number</i>	<i>User Story / Task</i>	<i>Story Points</i>	<i>Priority</i>	<i>Team Members</i>	<i>Sprint Start Date</i>	<i>Sprint End Date (Planned)</i>
Sprint-2		USN-7	As an IT procurement team member, I can remove unnecessary process automations and configure the required Flow Designer flow for the Standard Laptop catalog item.	2	Medium	Balagurusamy V	28-Sep-2026	30-Sep-2026
Sprint-3	Service Catalog	USN-8	As a user, I can open the Standard Laptop service catalog item and place a laptop order.	2	High	Balagurusamy V	30-Sep-2026	02-Oct-2026
Sprint-3		USN-9	As an IT procurement team member, I can verify the approval status of the submitted standard laptop request.	2	High	Santhosh Kumar R	30-Sep-2026	02-Oct-2026
Sprint-3		USN-10	As an IT procurement team member, I can access the Requested Item record after the request is approved.	1	Medium	Santhosh Kumar R	01-Oct-2026	02-Oct-2026
Sprint-3		USN-11	As an IT procurement team member, I can view the automatically generated Catalog Task with the updated short description and Hardware assignment group.	3	High	Santhosh Kumar P	01-Oct-2026	03-Oct-2026
Sprint-4	Testing & Validation	USN-12	As an IT procurement team member, I can test the complete standard laptop procurement workflow from request submission through Catalog Task creation.	3	High	Santhosh Kumar P	02-Oct-2026	03-Oct-2026
Sprint-4		USN-13	As an IT procurement team member, I can verify that the Catalog Task is created only after the request is approved.	2	High	Subash S	01-Oct-2026	02-Oct-2026
Sprint-4		USN-14	As an IT procurement team member, I can verify that the Catalog Task is assigned to the Hardware group with the required configuration description.	2	High	Balagurusamy V	01-Oct-2026	02-Oct-2026
Sprint-4		USN-15	As an IT procurement team member, I can confirm that the automated workflow reduces manual intervention in the standard laptop procurement process.	2	Medium	Santhosh Kumar R	02-Oct-2026	03-Oct-2026

Sprint Summary

<i>Sprint</i>	<i>Main Activities</i>	<i>Total Story Points</i>
Sprint-1	Create and configure Flow Designer flow	11
Sprint-2	Assign flow to Standard Laptop catalog item	4
Sprint-3	Place order, approval, Requested Item and Catalog Task verification	8
Sprint-4	End-to-end testing and validation	9
<i>Total</i>	<i>Complete project implementation</i>	<i>32</i>

Project Milestones

<i>Milestone 1 – Flow Creation</i> Create Standard Laptop Task flow. • Configure Service Catalog trigger. • Create Catalog Task. • Set short description and description. • Assign task to Hardware. • Configure approval condition.	<i>Milestone 2 – Flow Assignment</i> • Open Maintain Items. • Select Standard Laptop. • Remove unnecessary process automations. • Add the Standard Laptop Task Flow Designer flow.
<i>Milestone 3 – Service Catalog</i> • Open Standard Laptop from the Hardware catalog. • Place an order. • Verify the approval. • Open the Requested Item. • Verify the automatically created Catalog Task and its assignment.	<i>Milestone 4 – Testing & Validation</i> • Test the complete workflow. • Verify approval-based task creation. • Verify Hardware assignment. • Verify the configuration description. • Confirm the expected automation behavior.